Print Date: 8/18/2008 Summary Sheet August 2008

Real Property Administration

Budget Development Worksheet Package
Complete this Form and Budget Development Worksheets as Required

Department:| Finance and Administrtion

Project Name: | New State Office Building |
| Knox

Project Location: | Knoxville, Tennessee

|
Name:| Joe Planner |
|

Date:| July 31, 2008 Thursday |

Capital Outlay Project:

Total of Worksheets: $ 33,853,839 | current fiscal year
Year Construction Bids: | 2012

Inflation Increase | 10.00%

Total with Inflation $ 37,239,300 | rounded up

Confidence Factor: 86.9%

Budget Development Worksheets attached:
e Capital Outlay Project Worksheet
e Site Details Worksheet
e Movable Equipment Worksheet
e Furniture Worksheet
e Telecom Worksheet

Note:

Higher site development costs may result due to the following:
Additional Earthwork and Infrastructure Needs, Site Environmental Issues, and
Demolition Issues.

(Please refer to the Site Details worksheet)

Summary of Budget Development Worksheets Costs plus
Capital Outlay Project: Construction Costs: 10% Inflation
Building Construction | $ 24,747,250 | $ 27,221,975
Site and Utilities | $ 2,599,543 | $ 2,859,498
Built-In Equipment | $ 742,418 | $ 816,659
Bid Target $ 28,089,211 | $ 30,898,132
Contingency 5% 5%
MACC: §$ 29,493,671 | $ 32,443,039
Movable Equipment Costs
Movable Equipment Subtotal | $ 2,474725 | $ 2,722,198
Furniture Subtotal | $ 1,860,442 | $ 2,046,487
Movable Equipment Total:  $ 4,335,167 | $ 4,768,684
Special Consultant Fees = $ 25,000
Land Acquisition | $ 1,070,000
Operational Budget Costs
(Additional departmental costs not included within the project.)
OIR Telecom Costs for Infrastructure | $ 321,500 | $ 353,650
OIR Telecom Costs for User Equipment = $ 372,850 | $ 410,135
Total Telecom for Operational Budget = $ 694,350 | $ 763,785
Select anticipated fiscal year of project. 2010-2011
Attach Budget Development Worksheets to each Summary

hard copy DB-70 Form submitted to F&A Budget. Sheet



Print Date: 8/18/2008 Capital Outlay Project August 2008
Budget Development Worksheet
Complete this Form
Department: Finance and Administrtion
Project Name: New State Office Building
Project Location: Knoxville, Tennessee County:  Knox

CAPITAL OUTLAY PROJECTS CONSTR. ESTIMATED ESTIMATE
FACILITY DEVELOPMENT COMPONENTS NUMBER TOTAL AMOUNT PROVIDER

FRF Facility non-FRF building

‘ Department Staff

OFFICE PERSONNEL BASIS FOR FACILITY Net Gross SgFt  $ 700/ SqgFt
Number of Personnel | \ \
TYPE OF USE BASIS FOR FACILITY
Type of use | Technology
Net Square Feet Needed 26,000 35,100  $ 24,570,000 Architect/ Engineer
OTHER BASIS FOR FACILITY
Estimated Building Net Square Feet
Restrict Number of Stories 5 RPA Staff
Tele-Communications Installations Needed
Telecom Building Infrastructure Construction = $ 177,250 @ from telecom wksheet
Construction Subtotal | $ 24,747,250

Built-in Equipment Need Common

(customary to normal construction)

Built-In Equipment Percentage 3.0% \ $ 742,418 \ Architect / Engineer
Site and Utilities | $ 2,587,043 from site wksheet
Site Construction for Telecom | $ 12,500 | from telecom wksheet
Site and Utilities Subtotal | $ 2,599,543
Subtotal | $ 28,089,211
Contingency Percentage \ 5.00% $ 1,404,461 Department Staff
Worksheet Subtotal with Contingency | $ 29,493,671
Commissioning Services Y 1.5% $ 442,405 Department Staff
Sustainability Design and LEED Advanced Certification 8.5% $ 2,506,962 Department Staff
Moveable Equipment Cost | $ 2,474,725 | from mov equip wksheet
Furniture Cost | $ 1,860,442 @ from furniture wksheet
Moveable Equipment Subtotal @ $ 4,335,167
Special Consultant Required Y ‘ $ 25,000 RPA Staff
Type of Consultant Services | Architectural Programming
Capital Outlay Worksheet Total \ $ 33,853,839
OTHER FACILITY TYPE Unit Cost | Unit Area Number Required Component ESTIMATE
Item Description Basis Basis (Net) Units Net SqFt Summary Cost PROVIDER
a spaces $ 560 1,500 1 1,500 | $ 1,134,000 @ Architect / Engineer
b $ 150 2,500 1 2,500 | $ 506,250 Architect / Engineer
c $ 200 3,560 1 3,560 $ 961,200 Architect / Engineer
d $ 185 4,242 1 4242 ' $ 1,059,440 | Architect / Engineer
e
f
g
Convert "Net" to "Gross" Area Y error 'Other Facility Type' not selected or used
"Other Facility Type" Subtotals \

Attach Budget Development Worksheets to each

hard copy DB-70 Form submitted to F&A Budget.

Capital Outlay

Project




Print Date: 8/18/2008 Site Details August 2008
Budget Development Worksheet
Complete this Form
Department:| Finance and Administrtion
Project Name: New State Office Building
Project Location:| Knoxville, Tennessee | County:| Knox
CONSTR ESTIMATED ESTIMATE
SITE DEVELOPMENT COMPONENTS NUMBER TOTAL COST PROVIDER
PAVEMENT and PARKING
Employee Parking 300 24,333 | SgYds Architect
State Vehicles Parking 20 1,622 | SqgYds Department Staff
Reserved Client-Visitor Spaces 50 4,056  SqYds Department Staff
Service or Delivery Vehicle Spaces 2 167 = SqYds Department Staff
Tractor Trailer, Bus or other Parking 1 83 | SqYds Department Staff
Additional Paving and Access Drives 3,770 | SqYds
Total Paved Area 34,031 Sqyds
SITE DEVELOPMENT
Project Site identified Y Engineer
Total Required Site acres 12.50 \ Acres Engineer
Utilities Services Required Y Utility Impact fees: | $ 5,000 Engineer
Stormwater Detention facility Approx pond size: 336' x 84' or 5.2% of site | $ 50,336
Percent of impervious (paving & building) | 63% of site. MS4 operator required| $ 12,584
General Site Clearing and Earthwork $ 125,000
Site Utilities and Infrastructure $ 56,250
SITE FACTORS
Extend utilities to site Y 250| LinFt $ 16,000 RPA Staff
Extend road access to site LinFt
Site lacks sufficient land for parking
Subsurface Rock impact on earthwork moderate to high amount of subsurface rock $ 62,500 | 50% added
General site terrain and slope conditions Steep slopes \ $ 68,750 | 55% added
site will require some retaining walls, also increased erosion control thru construction
Site Cut and Fill requires added earthwork Y 115 Acres @ $ 445,280 Engineer
Requires soils stabilization or structural fill CuYds
Site lacks sufficient Contractor staging area
Requires roadway or intersection improvements Y 900\ SqYds \ $ 36,688 Engineer
LAND
Land acquisition required Y 8.50\ Acres RPA Staff
Land Cost per Acre | $ 120,000 RPA Staff
Land Purchase Price \ $ 1,020,000 Real Estate Staff
Land Transaction Fees required Y $ 50,000 \ rounded Real Estate Staff
Potential impact on adjacent properties
LANDSCAPING
Topsoil requirement Y 3.00 Acres $ 7,500 RPA Staff
Site seeding Y 5.00| Acres $ 11,550 RPA Staff
Building landscaping / planting beds Y 0.50 Acres $ 2,250 RPA Staff
Shrubs & trees Y 0.50| Acres $ 1,080 RPA Staff
Irrigation system Y 0.50 Acres $ 12,000 RPA Staff
Site fencing LinFt
Site signhage Y 10| Units $ 700 Architect
Site lighting Y 20 Units $ 8,000 Architect
Parking Lot Illumination Y 6 Units $ 6,000 Engineer
ENVIRONMENTAL
Site requires Phase 1 assessment Y $ 7,000 RPA Staff
Site requires remediation of hazardous materials Y 2.125| Acres $ 212,500 RPA Staff
Site contains structures requiring hazmat survey Y 12,580 SqFt $ 25,160 RPA Staff
DEMOLITION
Square feet of existing structure 12,580 SqFt $ 151,000 Department Staff
Existing paving area to be removed 500 SqYds $ 4,000 Department Staff
Underground utilities to be removed 250 LinFt $ 3,000 Department Staff
Site and Utilities Worksheet Total /m‘
Attach Budget Development Worksheets to each Site
hard copy DB-70 Form submitted to F&A Budget. Worksheet




Print Date: 8/18/2008 Movable Equipment

Budget Development Worksheet
Complete this Form

Department:

Finance and Administrtion
Project Name:

New State Office Building
Project Location:

Knoxville, Tennessee
Project County:

August 2008

Knox
Equip.
MOVABLE EQUIPMENT Life ESTIMATE BK
Item EQUIPMENT ITEM OR GROUP DESCRIPTION LIST QUANT. UNIT COST (Years) ESTIMATED AMOUNT PROVIDER UP

a

b

c

d

e

f

g

h

|

i

k

I

m

n Attached List Total:

Movable Equipment Subtotal
Movable Equipment Need ~Intensive (complex & equip dependant facility) RPA Staff |
Movable Equipment Percentage | 10.0% '$ 2,474,725  to Capital Outlay wksheet
Movable Equipment Worksheet Subtotal ‘ $ 2,474,725

Attach Budget Development Worksheets to each
hard copy DB-70 Form submitted to F&A Budget.

Movable
Equipment




Print Date: 8/22/2008 Furnishing Iltems

Budget Development Worksheet

Complete this Form

August 2008

Department: Finance and Administrtion

Project Name:| New State Office Building

Project Location:| Knoxville, Tennessee

Project County: Knox

Include Furniture If Applicable
OFFICE FURNITURE ITEMS “Ute ESTIMATED =Sl =
QUANT | (Years) AMOUNT PROVIDER
New Offices and Landscape Stations 20
Additional Offices and Landscape Stations 305 20 $ 915,000 Dept. Administration
Office Furniture Subtotal $ 915,000
ADDITIONAL FURNITURE | ¢ oct P ESTIMATED ESTIMATE BK
Item ITEMS or Enter| UNIT COST QUANT | (Years) AMOUNT PROVIDER UP
Reception Area Groupings | Large | $ 7,600 5 10 | $ 38,000 RPA Staff
Reception Area Groupings | Small = $ 2,400 11 10 | $ 26,400 RPA Staff
Conference Rooms 30 $ 8,190 5 10 $ 40,950 Department Staff
Conference Rooms 8 $ 1,960 5 10 $ 9,800 RPA Staff
Conference Rooms
Staff Work / Meeting Area 4 $ 980 8 10 $ 7,840 RPA Staff
Work tables 2 $ 520 8 10 $ 4,160 RPA Staff
Training Chairs with Tables 30 $ 7,280 1 10 $ 7,280 RPA Staff
Break Rooms / Areas 16 |'$ 2,760 1 10 $ 2,760 RPA Staff
Customer Waiting Areas 40 ' $ 8,010 1 10 $ 8,010 RPA Staff
Lateral File Units $ 460 153 10 $ 70,380
a | table lamps $ 150 20 100 $ 3,000 Department Staff
b bookshelves $ 380 32 100 $ 12,160 Department Staff
c File Room Shelving system $ 3,500 1 15 % 3,500 Interior Design Staff
d
e
f
g
h
|
i
k Attached List Total: | $ 5,678 100 $ 5,678 Department Staff Y
Additional Furniture Subtotal = $ 163,860

Furniture Worksheet Subtotal = $ 1,078,860

Interior Design Services Fees

Programming Space Use

Blocking / Stacking Planning
Program Drawings

Procurement Process

Installation Drawings

Move Coordination

Interior Design Services Subtotal
RPA Interiors Consulting Fee

221,203

110,601

184,335

73,734

73,734

73,734

L AR AR AR R e AR T AR 2

737,342

$

44,241

RPA Interiors Coordination

Interior Design Services Total | $

781,582

Furniture Worksheet Total = $ 1,860,442

Attach Budget Development Worksheets to each
hard copy DB-70 Form submitted to F&A Budget.

Furniture
Worksheet




Print Date: 8/22/2008

Telecommunications
Budget Development Worksheet

Complete this Form

August 2008

Telecom Staff Sign-off Date

Department:
Project Name:
Project Location:

Finance and Administrtion

New State Office Building

Knoxville, Tennessee

Project County: Knox
SITE CONSTRUCTION FOR Eﬁil;;p- ESTIMATED
Item VEL =t e TRk QUANT UNIT COST  (Years) AMOUNT  ESTIMATE PROVIDER
Multiple Building Interconnect Required
Site Trenching and Conduit (LinFt)
Enter Trenching & Conduit (LinFt) 250 $ 50 20 $ 12,500 Engineer
‘ Tunneling / Saw Cutting (LinFt)
a
Site Construction for Telecom: Subtotal $ 12,500 | to Site & Utilities
Site Telecom Cabling & Installation (LinFt) = 250  $ 70 20 | $ 17,500
Site OIR Telecom Cost: Subtotal | $ 17,500 | Telecom: to Oper Budget
BUILDING INFRASTRUCTURE FOR Eﬁi‘;;p' ESTIMATED
item UL =S A TS QUANT UNIT COST  (Years) AMOUNT | ESTIMATE PROVIDER
Number of Stories 5 (Number of stories restricted)
Telecom Closets 7 $ 2,500 20 $ 17,500
Infrastructure and Riser Conduit (LinFt) 150 $ 45 20 $ 6,750
‘ Cabling Racks & Trayrun (LinFt) 1,700 $ 90 20 $ 153,000
a
Building Infrastructure Construction for Telecom: Subtotal $ 177,250 | to Building Constr.
Rack Equip & Telecom Closet Installation 7 $ 22,000 20 $ 154,000
Infrastructure Riser Cabling (LinFt) 150 $ 150 20 $ 22,500
Infrastructure Cabling & Installation (LinFt) | 1,700 @ $ 75 20 $ 127,500
Building Infrastructure OIR Telecom Cost: Subtotal ' $ 304,000 | Telecom: to Oper Budget
Equip.
PERSONNEL STATION Life ESTIMATED
Item AND SPECIAL EQUIPMENT QUANT | UNIT COST | (Years) AMOUNT | ESTIMATE PROVIDER
Number of Voice & Data stations
Enter number of Voice & Data stations 305 | (Number of Personnel) Department Staff
Voice & Data dual-line cabling and drops 335 $ 260 10 $ 87,100
Triple-line cabling and drops Required $ 400 10
Additional voice & data locations $ 160 10
Voice handsets 335 $ 450 10 $ 150,750
AV1 Enhanced AV Pkg 2 $ 40,000 5 $ 80,000 Department Staff
AV2 High End AV Pkg 1 $ 55,000 5 $ 55,000 Department Staff
AV3
AV4
a
b
‘ Personnel &‘Special T‘elecom Equi?ment Su‘btotal $ 372,850 | Telecom: to Oper Budget
OIR Telecom Equip & Install Total $ 694,350 | Total for Operation Budget

Selected Audio Visual System Packages
Enhanced Ceiling Mount Projector, 6 x 8 electric drop screen
Multi-funct Ceiling Mount Projector, 10 x 10 electric drop screen

Enhanced AV Pkg :
High End AV Pkg :

Attach Budget Development Worksheets to each

hard copy DB-70 Form submitted to F&A Budget

Telecom
Worksheet






